
GDAAC Notes for
MODE Technical Team Meeting (5/20/99)

WEEKLY HIGHLIGHTS :
l Received PGE02 ~2.1.5  (metadata matchup), SSIT nearly complete (data validation pending)
l Successful chain of DPREP-PGEO 1 -PGE02  in Test Mode
l Participated in PI-processing discussion, including metadata matchup  for products produced at MODAPS
l Recommendation to MODIS:  freeze metadata for at-launch and near post-launch processing, roll up metadata modifications and

include with reprocessing campaign(s)

WEEKLY PLAN :
l Recommence ORES for nominal data production
l Prep for EGS- 10 (3-day test)
l ECULandover  staff at GDAAC for assistance with data production
l Run chain of DPREP, PGEOl (~2.1 .O), PGE02 (~2.1 S) in ops
l Take delivery of new version of PGE03 (optional ancillary data inputs)

WORK IN PROGRESS AND FUTURE :
l Need to work LIB browse product identification with SDST and overall MODIS browse definition
l ORES for nominal production and distribution of MODIS and distribution of ASTER expedited data

ECS-SYSTEM
l Drop 4PY in TS2, TSl and OPS mode

STATUS: YELLOW

PGE Name Delivered Integrated Chained ORE Ops Ready Launch Ready State Notes
PGEOl ~2.1 4115198 5/8/98 5/20/98 Expected G
PGE02 ~2.0 l/29/98 3/l 8/98 5/20/98 G

1 PGE03 ~2.0 1 2/18/98 1 1 4127198 I 1
Expected

5/20/98 1 I 1 Expected 1 G
I

I 1
PGEOl ~2.1  .O 3122199 4113199 5/l l/99 Expected G at launch code is ~2.1.1
PGEO2 ~2.1.5 4/30/99 5/10/99 5/l l/99 Expected G at launch code is ~2.2
PGE03 ~2.1  .O 4/30/99 Expected G at launch code is ~2.1.1


